ID		Resource Name	Work	Details	5 Jan '25										12 Jan '25							19 Jan '25							26 Jan '25					
					T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F
1		**Project Coordinator**	**712 hrs**	Work	16h	16h			16h	16h	16h	16h	16h			16h	16h	16h	8h	8h					0h							8h	8h	8h
		PROJECT INITIATIC	*80 hrs*	Work	8h	8h			8h	8h	8h	8h	8h			8h	8h	8h																
		Project Kick-Off M	*8 hrs*	Work	8h																													
		Letter of Award (L	*8 hrs*	Work		8h																												
		Project Charter dr	*24 hrs*	Work					8h	8h	8h																							
		Project Charter ap	*0 hrs*	Work							0h																							
		Stakeholder regist	*16 hrs*	Work								8h	8h																					
		Communication p	*16 hrs*	Work												8h	8h																	
		Weekly status rep	*8 hrs*	Work														8h																
		BRS sessions cond	*16 hrs*	Work															8h	8h														
		BRS reviewed and	*0 hrs*	Work																					0h									
		SRS reviewed and	*16 hrs*	Work																												8h	8h	
		Master project sch	*0 hrs*	Work																													0h	
		Risk Register estai	*16 hrs*	Work																														8h
		Weekly status rep	*8 hrs*	Work																														
		Portal architectur	*40 hrs*	Work																														
		Weekly status rep	*8 hrs*	Work																														
		Data migration sig	*0 hrs*	Work																														
		Intergration sign-c	*16 hrs*	Work																														
		Server provisionin	*40 hrs*	Work																														
		Enviroment config	*40 hrs*	Work																														
		Deployment check	*24 hrs*	Work																														
		Deployment readi	*16 hrs*	Work																														
		Weekly status rep	*8 hrs*	Work																														
		UAT plan prepare	*16 hrs*	Work																														
		UAT conducted wi	*56 hrs*	Work																														
		UAT defects logge	*40 hrs*	Work																														
		UAT sign-off by cli	*0 hrs*	Work																														
		FAT conducted wi	*40 hrs*	Work																														
		FAT defects logge	*24 hrs*	Work																														
		FAT sign-off by cli	*0 hrs*	Work																														
		Go-Live readiness	*16 hrs*	Work																														
		weekly status rep	*8 hrs*	Work																														
		Go-Live deployme	*0 hrs*	Work																														
		Post-deployment	*40 hrs*	Work																														
		Handover docume	*24 hrs*	Work																														
		Client training con	*16 hrs*	Work																														
		Project close-out	*16 hrs*	Work																														
		Weekly status rep	*8 hrs*	Work																														
		Project formally cl	*0 hrs*	Work																														
2		Business Analyst	208 hrs	Work															8h	8h			8h	8h	8h	8h	8h			8h	8h	8h	8h	
		BRS sessions cond	*16 hrs*	Work															8h	8h														
		BRS document dra	*24 hrs*	Work																			8h	8h	8h									
		BRS reviewed and	*0 hrs*	Work																					0h									
		SRS drafted	*32 hrs*	Work																						8h	8h			8h	8h			
		SRS reviewed and	*16 hrs*	Work																												8h	8h	
		Data extraction fr	*40 hrs*	Work																														
		Data cleansing an	*40 hrs*	Work																														
		Data migration dr	*24 hrs*	Work																														
		Data migration sig	*0 hrs*	Work																														
		Client training con	*16 hrs*	Work																														
3		**System Developer**	**560 hrs**	Work																														
		Portal architectur	*40 hrs*	Work																														
		User Managemen	*80 hrs*	Work																														
		Portal module dev	*80 hrs*	Work																														
		Internal system te	*40 hrs*	Work																														
		Data extraction fr	*40 hrs*	Work																														
		Data cleansing an	*40 hrs*	Work																														
		Data migration dr	*24 hrs*	Work																														
		Intergration test e	*24 hrs*	Work																														
		Intergration testin	*56 hrs*	Work																														
		Intergration testin	*56 hrs*	Work																														
		Intergration sign-c	*16 hrs*	Work																														
		UAT defects logge	*40 hrs*	Work																														
		FAT defects logge	*24 hrs*	Work																														
4		**QA Tester**	**312 hrs**	Work																														
		Internal system te	*40 hrs*	Work																														
		Intergration testin	*56 hrs*	Work																														
		Intergration testin	*56 hrs*	Work																														
		UAT conducted wi	*56 hrs*	Work																														
		UAT defects logge	*40 hrs*	Work																														
		FAT conducted wi	*40 hrs*	Work																														
		FAT defects logge	*24 hrs*	Work																														

Details		2 Feb '25																																	
	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F
Work			8h	8h	16h	16h	16h			16h	16h	8h	8h	8h			8h	8h	8h	8h	8h			8h	8h			8h			8h		8h	8h	8h
Work																																		

Details		9 Mar '25							16 Mar '25							23 Mar '25							30 Mar '25							6 Apr '25					
	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F
Work			8h	8h	8h	8h	8h			8h	8h	8h	8h	8h			8h	8h	8h	8h	8h			8h	8h	8h	8h	8h			8h	8h	8h	8h	16h
Work																																		

Details	13 Apr '25								20 Apr '25							27 Apr '25							4 May '25							11 May '25				
	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T
Work			16h	16h	16h	16h	8h			8h	8h																							
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work			8h	8h	8h	8h																												
Work			8h	8h																														
Work					8h	8h																												
Work							8h			8h																								
Work											8h																							
Work											0h																							
Work					8h	8h																												
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work					8h	8h																												
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		
Work																																		